Table 1: December 10, 1997 - Subsystem Status

SS SS
No. Lead Status Problems
1.0 | Escuadra « Updates to Instrument code for EOS processing,

/Cooper upgrades and bug fixes. (Anselmo, Cooper,

Escuadra, Hess, Spence)

Writing and testing C-routines for inclusion in
CERESLIB to allow SS1 to get QA-Flag and
CERES constants from CERESLIB. (Filer)
Updates to subsystem code to help with analysis
TRMM data after launch. (Anselmo, Escuadra)
Updates to IDL program as requested. (Lee)
Evaluating HDF compare utility to see if it will wor
as the BDS compare program. (Lee, Spence)
Analyzing REAL TRMM data. (Hess, Lee, Speng
Weaver)

Working with DAAC on running SS1 for TRMM
data. Problems with ephemeris data require man
intervention to run the subsystem code. (Anseln
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2.0

Chang

Generated 2 new simulated CERES preES-8 fil¢
using 20001001 and 20001002 as data dates for
Subsystems 2 and 3 to test the CERES output
validation plotting software on samantha. (Lee)
Added the capability to view the CERES ERBE-Ii
Inversion QC reports over the Web. (Flug)
Modified SS2 and SS3 to include monthly ES8 Q
reports, ES8 and ES4 plotting software on saman
(Chang)

Test SS2 and SS3 using new simulated preES-8
from Kam-Pui and found error in composite snow
map file for TRMM data processing. (Chang)

Tested and updated ES8 and ES4 plot programs
the next DAAC delivery. (Liu)

Regenerated the composite snow map files using
ERBE LW ADMs files. (Kizer)

Updated ReadHDF program for ES8-HDF EOS.
(Snell)

Updated Test Plan for the next DAAC delivery.
(Chang, Liu, Beth, Snell)

Delivered SS2 and SS3 to the CM for next DAAG
delivery. (Chang, Snell)

Wrote Data product Catalog for ES8 _HDF. (Sne
Modified all ERBE-like PCF templates to use
TK5.2.1 routines and successfully tested every
ERBE-like PGE’s on thunder. (Chang)
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3.0

Chang

Combined with above.
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4.1

Murray

Pat Minnis and Jay Titlow devised a new schem
CERESmask utilizing as yet non-existent input
parameters. Worked on coding for derivation of n
needed parameters. Also re-worked the CERES
Cloud Mask algorithm to use the new scheme.
Worked with Yan Chen to derive constant input
maps for derivation of new algorithm parameters
(Sun-Mack)

Set up production off line code for Jay Titlow. (St

Mack)

Bob Arduini derived a new solar constant from
theoretical calculation. Performed comparison ru
for current and new values. Used DX to visualize
large differences in particle size. Will present
findings at bi-weekly Clouds Working Group
meeting. (Sun-Mack)

Identified and fixed a problem with the Cookiedou
metadata that was traced to cereslib (PASS vs
Passed, etc.) and an invalid Imager Version numt
(Murray/Miller)

Began testing of the Cloud Code using TK5.2.1.
Will have to add logical id's for met files for all no
hdf input files in order to access their metadata.
(Murray)

Continued modifications to the PCFile generators

allow for correct format of input to input file
generators. Continued testing in a more producti
like environment for scripts, etc. (Murray)

Produced 1 day (Oct. 31) of Interim SSFs to pass$
inversion, et. al. for Nichele McKoy to use in testing.

(Murray)

Worked with Sukdee Storaasli to get the Clouds
delivery to compile on samantha. (Murray)
Worked with Erika Geier to devise a reliable sche
to pass radiance and geolocation quality flags to
footprint. (Murray/Miller)
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4.2

Murray

Combined with above.

4.3

Murray

Combined with above.
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4.4

McKin-

DAAC accepted subsystem after successfully
passing testing. (McKinley, Miller)

Modified automated method to generate external
point spread function input file to use new
coefficients for CERES. (Miller)

Processed an hour of VIRS simulated radiance
through cookie cutter. (Miller)

Continued design for EOS-AM using two IES for
each hour. Produced pseudo code. (McKinley,
Miller)

Processed additional 18 hours of imager data for
Erika Geier's PSF study. (Miller)

Successfully modified and tested code to use
TOOLKIT 5.2.1. It is backward compatible with TK
5.2. (Miller)

Tested full Julian date in IES/SSF records. The data
start and end time for ASCII QC report are incorrect,

but the program doesn't abort. Our changes to
correct this problem are in place on lightning, but
not in latest DAAC delivery. (McKinley, Miller)

Made contact with VIRS data management team gnd

DAAC for obtaining a VIRS geolocation file.
Expected week of Dec 22. (Miller)

Continued expanding report capability for binary
QC report. (Dunton, Miller)
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4.5

Nolan

Completed Subsystems 4.5 and 4.6 Release 2.1

software, Test Plan, and Delivery Memo. They w4
delivered to the DAAC on December 5, 1997.
(Nolan and Franklin)

Initiated work to update the SSF QC print softwa
for the inversion and surface flux QC parameters
(Nolan)

Modified 30-day test software on samantha to us
new moa_io definition. (Nolan)

Modified upper limit of solar zenith angle in CERE

ADM module from 180 to 90 degrees. This chang
will be included in the next CERESIib update.
(Nolan)

Successfully tested the Subsystems 4.5 and 4.6 U
TK5.2.1. (Franklin)

Successfully tested the Subsystems 4.5 and 4.6
samantha. (Franklin)

Modified, for the next delivery, the SDS names a$

requested by Richard Green and Erika Geier.
(Franklin)
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4.6

Nolan

Combined with above.

5.0

Coleman

Working on SS7.2 to get it ready for the informal

delivery. (Gupta)
Tested SS7.2 using TK5.2.1 on thunder successft
(Gupta)

ully.

7.2

Coleman

Combined with above.

12.0

Coleman

Contacted DAO with questions regarding paranm
definitions and their schedule for producing files
with meta data. Still no word on new files.
Delivered RegridMOA SubSystem 12.0 to CM on
December 5th.

eter

7.1

Jimenez

Combined with below.

8.0

Jimenez

Combined with below.
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10.0

Jimenez

Began debugging TISA-averaging code that wri
output to HDF-EOS format. (Jimenez)
Continued adding metadata to TISA-averaging
output products. (Jimenez)

Talked to Georgia Liu about plotting the SRBAVG
product. Received information from her on exactl
what she needs in order to put these plots on the
This effort is in progress. (Jimenez)

Began working on the Test Plan for Release 2
delivery. (Jimenez, Raju)
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6.0

McKoy

Implemented and tested the input generator, PC
generator, and execution scripts for PGEs 6.2 an
9.3. Continuing to work on the input generator, P
generator, and execution scripts for PGEs 6.3, 9.
and 9.4. (McKoy).

Completed modifying the TISA Gridding software
to handle the month boundary problem and curre
testing the changes. (Nguyen)

The FSW and SFC HDF files could not be read.
Determined and corrected the problem in the HD|
post-processors. (McKoy)
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9.0

McKoy

Combined with above.

11.0

Stassi/
Fan

Tested GGEO with Toolkit 5.2.1 successfully. (Fan)

Extended use of the naming convention used for
primary outputs to apply to PCF and logfiles also
(Stassi)

Wrote a script to convert the PCF template in the
Toolkit runtime directory to a format that can be
used by the GGEO PCF generators. Successfully
the GGEO test case with the template for the 5.2
version of Toolkit. Will now do test with the 5.2.1
template. (Stassi)

Modified the GrADS graphic program to be able {
more easily step through the graphic images for {
individual days of the month. (Wong)
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CERESIib Changed CERES's LocalGranuleName and

Stassi/ Fan LocalVersion to ECS's LocalGranulelD and
LocalVersionID in meta_util.f90 because ECS has
enlarged these two attributes to hold our values.
(Fan)
Changed VersionID from String to Integer due to
ECS changes. Modified the MCF template according
to ECS changes and Haldun's comment about
Mandatory = “true”. (Fan)

CM | Ayers Delivered CERES Subsystems 5.0 (SARB), 4.5 -|4.6
(Inversion), and CERESIib to the DAAC. (Ayers,
McKoy)

IST | Flug Added the capability to view event reports to the
"View File" option.




